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1. Implementation 100% $10,770 | 5% $526 | 21% $2,249

Support

TOTAL 100% $10,770 $526 $2,249

Project Objectives:

The objectives of this project are to provide continuing support to the Office of Bicycle and
Pedestrian Programs and the Project Development

Project Abstract:

Cambridge Systematics is providing continuing support as NJDOT implements
recommendations made in the study, The Location of Highway Ramps and Schools. The

continuing support includes data analysis, meeting with DOT Project Development Staff, and
helping NJDOT’s units develop an implementation strategy.

1. Progress this Quarter by Task

Task 1:

e Revised and edited the “Highway Ramps and Schools” report document to address
questions from NJDOT.

2. Proposed activities for next quarter by task

Task 1:

e Additional activities will be completed at the direction of NJDOT

3. List of deliverables provided in this quarter by task (product date):

e Revised report document submitted 5/24/10.

4. Progress on Implementation and Training Activities:

e No work on implementation or training in this period

5. Problems/Proposed Solutions:




e No problems identified for this period

Total Project Budget $10,770.40
Contract Amount: $10,770.40
Total Project Expenditure to date $2,249
% of Total Project Budget Expended 21%




